ORTEGA
BRIDGE

REPLACEMENT

PROJECT SCHEDULE

Preparatory Site Work,
8 W.Ortega St. closed, Install Bridge Deck and Rail,
— Utility Relocations Creek Restoration

SPRING SUMMER WINTER SPRING

Water Diversion, Utilities Construction,
Bridge Removal, Pile Driving, Sidewalk and Street Improvements,
& Channel/Bridge Walls Irrigation and Landscaping,
W. Ortega St. Reopens
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